
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Contract Location: Time Allowed:

I-75/SR 401 AT UNION GROVE RD (CR 65);

 

Contractor:

SUNBELT STRUCTURES, INC. Date Let:

P. O. BOX 327 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TUCKER GA 30085-0327 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/06/2012

06/11/2012

07/18/2012

00/00/0000

00/00/0000

1030 Days

04/06/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 102.33

1054 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,170,386.30

$16,774,359.64

$3,203,778.67

79.84%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610870-.01000 $17,170,386.30 $16,774,359.64 $3,203,778.67 81.34% $183,101.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number: 610870-.01000 I-75/SR 401 - 1.029 MI INTERCHANGE CNST

 

NHSTP-0075-03(203)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,967,223.32 $10,797,114.65 $170,108.67

Non-Participating $2,741,805.95 $2,699,278.77 $42,527.18

Total Earnings $13,709,029.27 $13,496,393.42 $212,635.85

Stockpiled Materials $286,162.36 $287,112.47 ($950.11)

Gross Earnings $13,995,191.63 $13,783,505.89 $211,685.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($28,584.00)

Total: $13,966,607.63 $13,783,505.89

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $183,101.74

($28,584.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0035 210-0100     GRADING COMPLETE - LS  1.000 .975

 2464350.000 .005

NHSTP-0075-03(203)

 

.980 $12,321.75 $2,415,063.00

0050 436-1000     ASPHALTIC CONCRETE CURB - LF  11,721.000 55.000

 5.000 220.000

5 IN

 

275.000 $1,100.00 $1,375.00

0085 441-5052     CONC DOWELED INTEGRAL CURB, TP 2, INCL DOWELSLF  5,674.000 2,758.260

 5.500 755.000

 

 

3,513.260 $4,152.50 $19,322.93

0105 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  186.000 192.920

 386.530 .000

 

 

192.920 $.00 $74,569.37

0130 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  450.000 469.580

 359.660 .000

 

 

469.580 $.00 $168,889.14

Category Amount: $17,574.25 $2,679,219.44

Category Number: 0020 PAVEMENT

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  61,206.000 68,006.270

 15.750 229.250

 

 

68,235.520 $3,610.69 $1,074,709.44

0195 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  161.000 1,711.740

 200.000 .000

 

 

1,711.740 $.00 $342,348.00

Category Amount: $3,610.69 $1,417,057.44

Category Number: 0010 ROADWAY

0201 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 508.080

MATL 75.250 .000

Asphaltic concrete for temporary detours

Spefication Item - 402.5 (D)

508.080 $.00 $38,233.02



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0206 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,228.080

TL 65.200 .000

Asphaltic Concrete for Temporary Detours

Specification Item - 402.5 (D)

1,228.080 $.00 $80,070.82

Category Amount: $0.00 $118,303.84

Category Number: 0030 DRAINAGE

0230 207-0203     FOUND BKFILL MATL, TP II CY  510.000 904.489

 42.000 .000

 

 

904.489 $.00 $37,988.54

0245 500-3200     CLASS B CONCRETE CY  12.000 13.038

 598.990 .000

 

 

13.038 $.00 $7,809.63

0265 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,308.000 4,607.480

 29.200 .000

 

 

4,607.480 $.00 $134,538.42

0280 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  281.000 298.730

 38.500 .000

 

 

298.730 $.00 $11,501.11

0340 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  12.000 13.000

 550.000 .000

 

 

13.000 $.00 $7,150.00

0365 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 3.000

 650.000 .000

 

 

3.000 $.00 $1,950.00

0390 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  209.000 421.332

 32.000 .000

 

 

421.332 $.00 $13,482.62



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0400 668-1100     CATCH BASIN, GP 1 EA  40.000 42.500

 1350.000 .000

 

 

42.500 $.00 $57,375.00

0410 668-2100     DROP INLET, GP 1 EA  26.000 26.500

 2100.000 .000

 

 

26.500 $.00 $55,650.00

0448 668-8013     SAFETY GRATE, TP 3 SF  196.000 241.158

 43.500 .000

 

 

241.158 $.00 $10,490.37

Category Amount: $0.00 $337,935.69

Category Number: 0040 EROSION CONTROL

0460 163-0240     MULCH TN  1,000.000 2,268.560

 169.700 32.225

 

 

2,300.785 $5,468.58 $390,443.21

0475 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,490.000 971.250

 12.500 24.000

 

 

995.250 $300.00 $12,440.63

0480 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  321.000 180.750

/SAND BAGS 200.000 1.500

 

 

182.250 $300.00 $36,450.00

0485 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,344.000 2,523.000

 2.450 .000

 

 

2,523.000 $.00 $6,181.35

0490 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 13.500

 250.000 .000

 

 

13.500 $.00 $3,375.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0495 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  80.000 44.250

 75.000 2.250

 

 

46.500 $168.75 $3,487.50

0500 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  32,186.000 23,227.000

 0.850 99.000

 

 

23,326.000 $84.15 $19,827.10

0505 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,812.000 4,544.000

 0.850 168.000

 

 

4,712.000 $142.80 $4,005.20

0520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  24.000 47.000

 1000.000 1.000

 

 

48.000 $1,000.00 $48,000.00

0525 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  80.000 92.000

 40.000 8.000

 

 

100.000 $320.00 $4,000.00

0530 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  3.000 7.000

 70.000 .000

 

 

7.000 $.00 $490.00

0540 167-1500     WATER QUALITY INSPECTIONS MO  27.000 32.000

 550.000 1.000

 

 

33.000 $550.00 $18,150.00

0545 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  460.000 1,173.750

RAW CHECK DAM 3.300 .000

 

 

1,173.750 $.00 $3,873.38



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0580 716-2000     EROSION CONTROL MATS, SLOPES SY  45,726.000 62,183.136

 0.890 .000

 

 

62,183.136 $.00 $55,342.99

Category Amount: $8,334.28 $606,066.36

Category Number: 0060 BRIDGE 1

0795 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  590.000 1,024.000

 75.370 .000

 

 

1,024.000 $.00 $77,178.88

0800 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  1,410.000 1,704.253

 64.830 .000

 

 

1,704.253 $.00 $110,486.72

Category Amount: $0.00 $187,665.60

Category Number: 0070 SIGNALS

0825 639-4004     STRAIN POLE, TP IV EA  8.000 .000

 5197.000 7.000

 

 

7.000 $36,379.00 $36,379.00

Category Amount: $36,379.00 $36,379.00

Category Number: 0080 LIGHTING

0900 500-3101     CLASS A CONCRETE CY  244.000 92.901

 430.000 146.000

 

 

238.901 $62,780.00 $102,727.43

0905 511-1000     BAR REINF STEEL LB  35,246.000 13,962.000

 0.700 21,218.000

 

 

35,180.000 $14,852.60 $24,626.00

0990 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  16,811.000 9,645.000

 5.500 4,670.000

 

 

14,315.000 $25,685.00 $78,732.50

Category Amount: $103,317.60 $206,085.93



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14314-12-000-0

Estimate Summary By Project

Estimate Number: 0035

05/06/2015

Project Number 610870-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

36  210-0250     UNDERCUT EXCAVATION CY  .000 658.549

 7.500 .000

Specification Item - 210.5 (C) 

Undercut Excavation

658.549 $.00 $4,939.12

Category Amount: $0.00 $4,939.12

Category Number: 0020 PAVEMENT

9050 439-0024     PLAIN PC CONC PVMT, CL 3 CONC, 11 INCH THKSY  .000 72,574.664

 45.700 950.110

                                                            

                                                            

73,524.774 $43,420.03 $3,360,082.17

Category Amount: $43,420.03 $3,360,082.17

Project Total Amount: $212,635.85 $13,709,029.27


